



A step-by-step timetable will clarify the task, schedule and methods of the different students involved in the re-construction. Smaller teams are organised concerning individual tasks, such as the foundation, structural elements, or roof construction. Also, heavy machinery, like cranes, if necessary, must be reserved, as well as scaffolding for working in heights. Also, the documentation of the entire process allows future students to learn from the project and be inspired to participate in further initiative.

